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Abstract. Entrepreneurial urban governments around the world use large-scale 
projects for promoting cities as a place for enhanced quality of life and attracting 
investment from an international level. However, large urban projects frequently 
challenge democratic planning and public interest, and break up conventional city 
planning models. We argue that the changed city government‟s entrepreneurial role 
calls for reframing the public interest, taking into consideration both global private 
interests and sustainable impacts and benefits for varieties of local public interests. The 
paper presents the case of Belgrade Waterfront Project. Results show an efficient 
entrepreneurial direction of the Serbian national government, contrary to the 
worldwide experiences where urban governments take the lead. Still, it is questionable 
whether the outcomes will be just and fair, especially when it comes to „winners‟ and 
„losers‟. We place equity at the top of agenda for public officials and planners in the 
implementation of large-scale projects. Therefore, we believe there are varieties of 
public interests on various spatial levels, defined by politicians, explored by planning 
experts‟, and accepted by the citizens for obtaining broader social support. 
Key words: public interest, large-scale projects, entrepreneurial governance 
1. INTRODUCTION 
The aim of this article is to describe and analyze the initiated case of Belgrade 
Waterfront Project as a first contemporary large strategic urban project in Serbia. The 
case itself was chosen since the notion of the public or national interest is too often heard 
by the politicians for a project that, as it seems, will satisfy private interest and 
commercial land-uses on the potentially valuable location in Belgrade‟s city centre. There 
are other aspects too for our choice, like the size and the scale of the project; agreements 
and decisions made behind closed doors for the public; fast production, modifications of 
national legislation and urban plans adjusted for a particular project; costs, obligations 
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and responsibilities of public and private actors which are announced to participate in the 
project and not known as well; and last, but not least, the outcomes of a project, in terms 
of risks and benefits for each actor and for the community as a whole.  
This leads us to ask questions in conclusions, whether the outcomes will be just and 
fair, especially when it comes to „winners‟ and „losers‟. We argue that the entrepreneurial 
role change of city governments call for reframing the public interest, taking into 
consideration both global private interests and sustainable impacts and benefits for 
varieties of local public interests. In doing so, we place equity at the top of agenda for 
public officials and planners in the creation and implementation of large urban projects 
and propose at the end recommendations and the approach which should serve varieties 
of public interests defined by politicians, explored by planning experts‟, and accepted by 
the citizens in obtaining a broader social support. 
In our in-depth research of the case we use policy documents and spatial strategies, 
relevant legislation and newspaper articles as primary sources. We analyze politicians‟ 
announcements in media and newspaper articles from the period 2013–2015, since 
relevant issues about the case are still not known to the general public or to the 
professional associations. 
2. CONTEMPORARY LARGE URBAN PROJECTS  
AS AN INSTRUMENT OF ENTREPRENEURIAL GOVERNANCE 
Number of authors argues that large urban projects improve the competitive position 
of cities in the global positioning [1, p. 200, 2, 3, p. 546, 4]. Large urban projects affect 
the changed entrepreneurial ways of governing cities in which urban governments create 
good business climate in order to attract private sector [2, p. 11]. Governing regimes 
provide investment in public infrastructure, subsidies, exemption from local taxes and 
promotional marketing to the private sector and focus on the production and consumption 
of urban space with the tourism and spectacle facilities, cultural and art functions, sports 
stadiums, shopping malls, and commercial buildings [4, p. 2].  
Large urban projects test conventional patterns of urban governance and planning. In some 
cases, these projects neglect conventional planning instruments, bypass elected legislative, 
regulatory and institutional bodies, create new agencies related to the project with special 
powers and responsibilities for decision making, and even influence change of national and 
regional legislation, thus reflecting processes related to the changes of the power-balance in 
the governance of urban development on various levels [3, p. 543]. Additionally, strategic 
plans and large urban projects trigger each other, frequently can be adopted simultaneously 
and in harmony, but often more energy is put onto indicative strategic vision and plans, rather 
than on the operational characteristics of large projects [5, p. 3].  
Due to their size, nature, and extent of intervention, large urban projects usually 
significantly transform the city physically and have an effect on urban development, 
creating a different image of the city, which Harvey [2, pp. 15-16] defines as phenomenal, 
vigorous and seemingly successful picture of urban regeneration of central urban 
districts. However, these projects often produce the landscape of large office buildings 
that do not encourage urbanity, despite the claims of authorities [6, p. 783]. In economic 
terms, the role of large projects in urban transformation is sometimes overstated, since 
they represent a relatively small percentage of the overall city development spatially and 
do not exceed more than ten percent of the total number of jobs at regional level [5, p. 4]. 
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We stand on the assumption that the role of projects is important as they represent a new 
image of the city, occupy central position in the city and can significantly achieve 
substantial benefits in spatial, economic and social terms for all stakeholders. 
National and city governments have a twofold role in the relation with the large urban 
projects in the context of neoliberalism. The state enables legal, political and economic 
framework for the implementation of strategic projects, while entrepreneurial city 
governments achieve greater integration with the private sector in attracting investments 
and new sources of employment [2, p. 7]. This greater focus towards entrepreneurial urban 
strategies as the effect leads to changes in the budget priorities of city governments, which are 
shifted from the traditional distribution of resources and social goals in their entire 
administrative territory, towards investments in the physical environment of large projects and 
restructuring of the labor market [2], [3, p. 542]. The consequence of such entrepreneurial 
governance is that more public funds are allocated for local subsidies and incentives for 
the private sector, while the benefits are reduced in the social sector for the poorer classes 
of society [2, p. 12]. 
In comparison with previous periods, contemporary large projects differ in introduction of 
new models of financing, with greater cooperation between the public and private sector 
in the form of public-private partnerships [7, p. 760]. Large strategic projects are risky 
both for the public and private actors, although oriented towards profitability [6, p. 783], 
since they depend on the uncertainty of the property markets. However, despite the 
impression that the projects are commercially driven and covered by private investments, 
public sector is still one of the leading actors in the process. The risks are taken by the 
public sector, occasionally shared with the private sector, but given the speculative and 
uncertain nature of the real estate markets, usually there are financial deficits in city 
budgets [3, p. 552]. 
Large projects, apart from producing spatial fragments within the urban fabric, 
contribute to a great extent towards trends of wider urban social and economic problems 
located in the immediate environment, as well as the entire territory of the city, thus 
creating dual and socially polarized cities [2, pp. 15-16]. On the other hand, in the 
comparative analysis of projects in London, New York and Amsterdam, Fainstein [6, p. 
783] suggests that contemporary large projects may use public-private partnerships as an 
instrument for the provision of certain benefits for the general welfare and serve the 
public interest. Certain elements in this context may be providing certain jobs for low 
incomes and disadvantaged groups, provision of cultural events and affordable housing. 
In the new millennium, large urban projects differ from the previous period, at least in 
the developed world, since they minimize displacement of the local population as they 
are located on the abandoned industrial and port areas [7, p. 760]. However, the question 
remains whether large urban projects as typical examples of neo-liberal forms of urban 
entrepreneurial governance actually contribute to greater social exclusion and 
polarization, or promote social integration and integrated urban development [3, p. 543]. 
3. THE CASE OF BELGRADE WATERFRONT PROJECT 
3.1. Launching of the Belgrade Waterfront Project 
Large-scale Belgrade Waterfront Project is planned on a city center location at the 
riverside in Belgrade at the base of the Sava amphitheater and part of New Belgrade (Fig. 1). 
The Master Plan of Belgrade 2021 (hereinafter MP of Belgrade 2021) treats the location of 
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the Sava amphitheater as one of the most important urban complexes in the central area of the 
old Belgrade as a new center of town at the Sava river and recognizes large projects as an 
instrument of the implementation of the plan [8, p. 1003]. For these reasons, taking advantage 
of the strategic potential of this area in the context of European integration and the new image 
and the modern spirit of Belgrade in the competition with other European and world cities 
represent an imperative. It is also an obligation for all actors who make decisions about the 
future development and the appearance and character of the area. 
 
Fig. 1 Location of the Belgrade Waterfront Project (source: Bing, 2015) 
In April 2012 several Serbian media announced as breaking news that the candidate of the 
Serbian Progressive Party (hereinafter SNS) for the mayor of Belgrade presented the Belgrade 
Waterfront Project. The neglected riverside will be rebuilt and transformed into “a 
combination of business complexes, luxury hotels, housing blocks, cultural and art facilities 
and facilities for sports and recreation, with large green areas” [9]. Announcements of the 
SNS candidate for the mayor of Belgrade at that time (current Prime Minister of the Serbian 
government) indicated the potential interest of investors interested in participating in the 
project “but there cannot be any talk about it because everyone will have to go through the 
tender procedure (...) and at least 200,000 people will be included in the construction and 
operation stages in this project. That would largely solve the problem of unemployment in the 
city, and would make a great tourist attraction from Belgrade, not only for the Balkans, but 
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also for the entire South East Europe. This would triple revenues from tourism” [9]. Thus, 
potentials for Serbian and Belgrade's economy and the fight against unemployment and social 
and economic problems were announced in the spring of 2012. 
According to those first announcements, SNS candidate for the mayor of Belgrade at 
that time had pointed out “that, according to the project, the city would benefit on taxes 
on building land with 451 million Euros and that (...) the project is profitable and does 
not require borrowing of Belgrade. (...) We want to offer our resources, which are 
attractive location, land and construction of communal infrastructure, and for that reason 
we are looking for money from investors. Investors invest money, we don‟t borrow from 
anyone, we employ people, and at the same time we earn money and meet the needs of 
our city” [9]. Analyses of the spatial development, problems and approaches to the urban 
development and large projects have significantly changed with the formation of the new 
Government of the Republic of Serbia on the Serbian political scene in 2013. Those 
announcements of key Serbian politicians‟ show that the approach towards the regeneration of 
the central city quarters at the national and city level of Belgrade were seen primarily as a 
problem of lack of private sector investments. 
Finally, large urban Belgrade Waterfront Project at the Sava amphitheater location 
was launched through announcements in several Serbian media
1
 in the form of the first 
version of the so called Master Plan Belgrade Waterfront in the second half of 2013. 
Although named Master Plan, it was actually not formal document adopted by any level 
of government in Serbia, authors of the Plan are not known and it was presented in media 
by several 3D renderings. 
The so called Master Plan Belgrade Waterfront was presented at the opening of the 
real estate exhibition in Cannes in March 2014, where it had a world premiere at the 
stand of Eagle Hills from Abu Dhabi, which will build the project in Belgrade as 
announced in media. The project was presented by the President of Belgrade Temporary 
Council, who stated that the project was 'hit' on the most important international 
exhibition of real estate [10]. Scale-model of Belgrade Waterfront Project is also exposed 
to the general public in Belgrade Cooperative building from the end of June 2014. 
3.2. The institutional framework and changes of national legislation, planning 
documents and urban regulations for Belgrade Waterfront Project 
The broader legal framework that enabled the initiation of the Belgrade Waterfront 
Project was Agreement of Cooperation signed between the Government of the Republic 
of Serbia and the Government of the United Arab Emirates in February 2013 and ratified 
by the National Assembly in March 2013. In this way it was possible to bypass the Law 
on Public-private partnerships and concessions, if the partnership is based on international 
agreements for the joint implementation or use of the project [11, pp. Article 3, paragraph 
2]. The Government has also established a Limited Liability Company Belgrade Waterfront 
(hereinafter Belgrade Waterfront Ltd.), which is the main contractor for the Belgrade 
Waterfront Project and the regeneration on the Sava riverbanks. The institutional framework 
was established and identification of the participants for the implementation of the 
Belgrade Waterfront Project were recognized in the Draft Spatial Plan Belgrade Waterfront, 
namely the Belgrade Waterfront Ltd., City of Belgrade through the authority of the City 
                                                          
1 Novosti, Mondo.rs (2013) PROJECT: Belgrade Waterfront, the dream which will become a reality?! (in 
Serbian), 2 August. Kurir.rs, [Online], Available: http://www.kurir.rs/projekat-beograd-na-vodi-san-koji-ce-
postati-realnost-clanak-921175 [Retrieved 4 July 2014]. 
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Administration, Public Enterprise Serbian Railways AD, and public enterprises founded 
by the Republic of Serbia or the City of Belgrade. 
The solution to legally start the project directly from the level at the Government of 
the Republic of Serbia was found in the proclamation of the Belgrade Waterfront Project 
in May 2014 as the project of the national importance for the state and Belgrade and an 
area with significant tourism potential. 
On the Belgrade level of governance, several urban regulations and planning documents 
were also changed and adjusted for the possible realization of the Belgrade Waterfront 
Project. First one was the abolition of the Study of high-rise buildings, the decision taken 
by the Temporary authority of the City of Belgrade in April 2014 [12, p. 22]. The high-
rise buildings were proposed in the so called Master Plan Belgrade Waterfront, and 
abolished Study determined the possibilities of construction of high-rise buildings in the 
territory of Belgrade – the location of Sava amphitheater was not one of them. The 
second was related to proposed and adopted amendments of the MP of Belgrade 2021 
from September 2014 [13], which were carried out without substantial participation of 
professional and general public, except for the formal conducted public insight. A 
number of remarks to the amendments submitted by individual citizens and professional 
associations, particularly the Association of Serbian Architects and the Association of 
Belgrade Architects [14], were generally not accepted. Remarks partially accepted were 
about the urban design competitions, public use plot subdivisions and additional criteria 
for high-rise buildings locations with protecting views and cultural and historical heritage. 
Substantial changes of the MP of Belgrade 2021, not present in the Plan anymore, were 
related to the former obligation of an international competition for the regeneration of the 
Sava amphitheater with the aim of a unified approach for the new center on both river 
banks of the Sava River; the visual and contextual relationship between strips of public spaces 
on the Belgrade proper and New Belgrade sides, regardless of different possibilities and 
future independent phases of implementation. 
3.3. Draft
2
 Spatial plan Belgrade Waterfront 
All this preparatory institutional, organizational and promotional activities of the 
Government of the Republic of Serbia and the City of Belgrade served to initiate preparation 
of the Spatial Plan of Special-purpose Planning Act for the Regeneration of Part of 
Belgrade‟s Riverfront – Part of Riverfront of Sava River for the Belgrade Waterfront Project 
(hereinafter: Spatial plan Belgrade Waterfront) [15]. The legal framework for the Spatial Plan 
Belgrade Waterfront was the decision of the Government of the Republic of Serbia from June 
2014 [16], and the Institute of Urbanism Belgrade was selected as a consulting agency to 
conduct the plan via the Republic Agency for Spatial Planning (hereinafter: RASP). One of 
the priorities for the implementation of the Belgrade Waterfront Project, incorporated in the 
Spatial Plan Belgrade Waterfront [15], refers to the land clearance and the relocation of the 
existing bus and railway stations as well removal of rail-tracks and plants. 
Basic predominant land uses in the Draft Spatial Plan Belgrade Waterfront are housing 
and commercial activities - 45%. The total area covered by the plan is approximately 177ha, 
land area on the right bank of the Sava river is about 116 ha, the land area on the left bank of 
the Sava river is about 27 ha, and the waters of the river basin about 34 ha. Interestingly, the 
                                                          
2 By the time of conducting this research, the Spatial Plan of Special-purpose Planning Act for the Regeneration of 
Part of Belgrade‟s Riverfront – Part of Riverfront of Sava River for the Belgrade Waterfront Project was adopted by 
the Serbian Government. 
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implementation of large urban Belgrade Waterfront Project has started even before the 
decision was made to conduct the Spatial Plan Belgrade Waterfront and before the plan was 
adopted on 31
st
 of December 2014. Nevertheless, works on the first phase of the Belgrade 
Waterfront Project began on March 8. 2014 with the relocation of rail tracks from the 
Railway Station area near the Gazela Bridge, with plans that this phase should be completed 
in the next three years with the construction of the Tower of Belgrade
3
. 
Timeline of the main activities and actors involved in the process of initiating the 
Belgrade Waterfront Project, instruments of urban management and legislative changes 
at the national and the local level are shown in fig. 2. 
 
Fig. 2 Timeline of the main activities and actors involved in the process of initiating 
the large Belgrade Waterfront Project, instruments of urban management and 
legislative changes at the national and the local level 
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4. DISCUSSION 
The new Government of the Republic of Serbia from 2013 recognized the potential 
which a strategic location in the Sava amphitheater offers for Belgrade and Serbian 
economy for attracting capital investment from the private sector and announced major 
construction activities for the domestic economy. Lack of public sector resources for 
financing large urban regeneration projects contributed to seeking partners: the 
Government of the United Arab Emirates and private international company Eagle Hills. 
In doing so, Serbian national government is trying to activate a strategic location in the 
center of Belgrade, by creating a supply of office space and exclusive housing, although 
the demand for commercial and residential space in Belgrade in the last few years have 
been steadily declining. We have to raise a question here: for which new residents and 
business companies is large Belgrade Waterfront Project planned in such a scope? The 
essential risks associated with large-scale projects, which are also present in Serbian case, 
refer to the fact that the success of the project depends on the uncertainties and trends of 
the real estate market and the broader global financial movements. The formation of the 
Belgrade Waterfront Ltd. organization, established by the Government of the Republic of 
Serbia and responsible for the Belgrade Waterfront project has two different effects. One 
is that it might be a powerful mechanism for the implementation of the project with 
special powers and responsibilities for decision making, particularly the power of 
controlling the development and land ownership and that it opened the possibility for the 
cooperation with the private sector in a fast and efficient way. The other one is that 
Belgrade Waterfront Ltd. is placed a on a higher level of decision making, while the City 
of Belgrade was assigned a facilitating role in providing planning documents and 
building permits. Additionally, the local municipalities of Savski venac and New 
Belgrade, on whose territory the Project is planned, were completely left out of the 
institutional framework. The role and relatively small importance of City of Belgrade is 
confirmed by the president of City Assembly of Belgrade “(...) decisions could not be 
taken at the session of the City Assembly, because it is not a city‟s project but a project of 
national importance (...) and the City Assembly has only a part of the jurisdiction 
concerning urbanism.” [17]. In such a context, creating a single agency with a specific 
purpose exceeds the limits of existing procedures and planning instruments and changes 
legislative framework thus adapting to the individual project. 
Serbian national government took over the role of local government in entrepreneurial 
urban governance in finding new ways and instruments for the creation of favorable 
environment for the local economic development and for increasing employment. The 
case shows that authority of the public sector in Serbia still plays a dominant role in the 
planning and governance in the hierarchical centralized top-down form. Therefore, we 
cannot talk about the elements of modern urban governance at the local level, since the 
local government of municipalities and the City of Belgrade, at least in the initial phase 
have only facilitating role for the realization of the so declared national interests and 
private interests of large international capital. From the initial phase of launching large-
scale Belgrade Waterfront Project, entire process is characterized by low public transparency 
of negotiations between the partners in this project, essentially the Government of the 
Republic of Serbia and the Government of the United Arab Emirates, and formally Belgrade 
Waterfront Ltd. and the company Eagle Hills. A series of subsidies are announced for the 
private sector in the form of donating land to a foreign investor and the exemption of 
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local taxes and fees. Political support from the national and the Belgrade level for 
strategic urban Belgrade Waterfront Project was formally made available through the 
same political option at both levels, while substantially the support is related with the 
hierarchical centralized way in top-down governing from the central government to the 
local authorities. The decision making process in such a centralized and hierarchical 
context flows quite efficiently, but it is not sustainable for the whole city and the 
community in the long run, especially due to the non-transparent way of decision making 
which excludes both experts and the general public with varieties of interests. 
In particular, the question that arises is to consider the possibility of defining and 
implementing varieties of public interests for all citizens in Belgrade Waterfront Project. 
What is unusual about this case is that the public interest was declared in the form of the 
construction of commercial and residential buildings, which is essentially aimed at 
satisfying the private interests of elitist groups, primarily the international financial 
capital of the private sector. Public interest and expropriation in Serbia can be realized 
only for public purposes, such as traffic and infrastructure areas, parks, public services in 
the competence of the public sector, and so on. Nevertheless, by the time of conducting 
this research, things have changed with the adoption of the new Law on Determining the 
Public Interest and Special Expropriation Procedures and Issuing the Building Permit 
for the Project "Belgrade Waterfront", in which it is clearly stated: “The public interest is 
established for the expropriation of real estate for the purpose of the land to be allocated 
for the construction of commercial and residential complex "Belgrade Waterfront", with 
associated infrastructure, in accordance with the Spatial Plan of Special-purpose Planning 
Act for the Regeneration of Part of Belgrade‟s Riverfront – Part of Riverfront of Sava 
River for the Belgrade Waterfront Project” [18, p. Article 2]. Entrepreneurial initiatives 
and actions of the public sector in Serbia at the national and at the Belgrade level occurs 
in such a way that politicians and bureaucrats do not take neutral attitude in cooperation 
with the private sector, but, on the contrary, indulge and give assent to business interests, 
for the sake of realization of public interest in an indirect way. Realization of the public 
interest, at least according to the politicians‟ announcements may be expected indirectly 
through taxes from the sale of apartments, taxes on salaries for office buildings and 
commercial centers after Belgrade Waterfront Project implementation. The Government 
of the Republic of Serbia made a decision to declare Sava amphitheater as an area with 
significant tourism potential and Belgrade Waterfront as a project of the national 
importance, within the center of Belgrade. Instead of conducting a detailed regulatory 
urban plan, with the regulation of space and public and private interest, decision was 
made to produce the Spatial plan Belgrade Waterfront, placing decision-making on the 
national level. The future implementation of the project is based on the use of legal, 
formal instruments of development, substantially modified like the MP of Belgrade 2021 
and new one as a Spatial plan Belgrade Waterfront for the sake of the realization of one 
single project. This approach shows that the conventional planning instruments of 
statutory plans are formally obeyed in Serbia, but that authorities are skillfully finding 
ways in order to change national and local urban legislation. 
Participation of all stakeholders in the planning of the Belgrade Waterfront Project 
was carried out so far without substantial participation of professional and general public, 
except formally conducted public insight during the presentation of amendments of the 
MP Belgrade of 2021 and the Spatial plan Belgrade Waterfront. Marketing campaign of 
the public sector for the project related mainly to promotional activities, presentation of 
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several variants of the project and scale-model in the Belgrade Cooperative building, and 
at real estate fairs. In this way, the priorities of what should be a public interest in the 
Belgrade Waterfront Project were more oriented towards the business elite of international 
big business, and less towards democratic and the participatory ways of decision making of 
local communities and citizens of Belgrade. On the other hand, regardless of formal citizen 
participation, we believe that if instruments for planning of large urban projects are 
focusing on fair and equitable outcomes it can lead to broad social support and support 
from municipalities and various organizations from the local level. Providing broader 
social support is possible through forums and public discussions, project presentations 
and via the web, etc. [19, p. 82]. On the other hand, based on our research, we conclude 
that, regardless of the attitudes of collaborative practitioners, it is not necessary to include 
the general public in a participatory process at the city level, but focus strategies and 
instruments to fair and equitable outcomes in the planning and management of large-scale 
urban projects, as well as obtaining a broader social support. 
5. CONCLUSIONS 
Besides similarities with other cases of planning and implementation of large projects, 
Serbian case shows a strong entrepreneurial direction of the public sector from the 
national level, instead of the city level as is often the case. The approach chosen by the 
Government of the Republic of Serbia for initiating and implementing strategic urban 
Belgrade Waterfront Project is a combination of entrepreneurial approaches of urban 
local governments and the national state incentives in liberal capitalism. It remains 
unknown who will own the land in Sava amphitheater, since it is not yet clear how this 
valuable resource in the central city location will be used due to unknown negotiations 
and agreements between major stakeholders. In contrast to the neo-liberal urban 
administrations in developed countries, in which organizational measures, negotiations, 
agreements and contracts between actors are used for large-scale urban projects, and in 
which legislative measures and institutional rules are the framework in which they act, 
Serbian case shows a mixture of both approaches. In such political and institutional 
context, the newly formed organization Belgrade Waterfront Ltd. as the main contractor 
for the project and the Government of the Republic of Serbia potentially provides 
subsidies to the private sector in two ways. One is indirectly through land clearance and 
population resettlement, relocation of the railway and bus station and promotional 
marketing for the project. The other one is directly through announced land donation to a 
foreign investor and exemption from local fees and taxes, and with public investments in 
planned communal and transport infrastructure. Changes of the MP of Belgrade 2021, 
fast planning process of conducting Spatial plan Belgrade Waterfront with a formal 
public insight, enabled the entire decision-making process to be efficient and most 
importantly, effective and attractive for the private sector – at least from the perspective 
of the public sector in Serbia from the national and significantly less from the city level 
given its facilitating role, and presumably under the criteria of the private sector company 
Eagle Hills. In this sense, the quality of solutions of large-scale urban projects directly 
depends on the socio-economic and political context and the existing value system, and 
hence varieties of interest that each actor individually or collectively defines. That is why 
we argue that the entrepreneurial role change of city governments call for reframing the 
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public interest, taking into consideration both global private interests and sustainable 
impacts and benefits for varieties of local public interests. How much the process itself will 
be effective in terms of wider socio-economic benefits, such as job creation, revenues to the 
city budget, new social and affordable housing, as well as costs of the project, and 
commitments for the citizens of Belgrade and Serbia we leave to the judgment of time. 
Such analyses are not mentioned in the Spatial plan Belgrade Waterfront, but we have got 
such announcements on several occasions by politicians and executives, by the City 
manager and the City architect. One thing is certain: if it comes to the implementation of 
large-scale Belgrade Waterfront Project, the brand and the image of Belgrade at the 
global level will change. As well as this part of Savamala (Fig. 3). 
 
Fig. 3 The old part of Belgrade – Savamala, between the Branko's Bridge and the old Sava 
Bridge, part of the large-scale Belgrade Waterfront Project (Photo by authors) 
Based on the Belgrade Waterfront case research, we conclude that reframing public 
interest can vary and be seen in several aspects. Social and cultural context in which 
large-scale projects are implemented is of importance for understanding power-relations 
among actors and formulation of their interests. Spatial scale is of significant importance: 
whether the public interest is carried out for the sake of national interests, or whether it 
meets the interests of the city level, part of the city, local communities, etc. The spatial 
level and the importance of certain territory directly determines for which stakeholders 
and actors large-scale projects planned and implemented in fact the public interest. 
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DRUGAČIJE SAGLEDAVANJE JAVNOG INTERESA 
U REALIZACIJI VELIKIH URBANIH PROJEKATA U SRBIJI: 
SLUČAJ PROJEKTA BEOGRAD NA VODI 
Preduzetne urbane uprave širom sveta koriste velike projekte u promociji grada za bolji 
kvalitet života i privlačenje investicija sa međunarodnog nivoa. Ipak, veliki urbani projekti često 
testiraju demokratsko planiranje i javni interes, i raskidaju konvencionalne modele planiranja 
gradova. Smatramo da promenjena preduzetna uloga gradskih vlasti zahteva drugačije sagledavanje 
javnog interesa, uzimajući u obzir istovremeno globalne privatne interese i održive uticaje i koristi za 
razne lokalne javne interese. Rad prikazuje slučaj projekta Beograd na vodi. Rezultati pokazuju 
efikasan preduzetni pravac srpske nacionalne vlade, različit od svetskih iskustava u kojima urbane 
uprave imaju vođstvo. Pitanje je da li će ishodi biti pravični i fer, posebno kada su u pitanju 
„pobednici‟ i „gubitnici‟. Postavljamo pravičnost na vrh agende za javne službenike i planere u 
realizaciji velikih urbanih projekata. Verujemo u postojanje varijeteta javnih interesa na različitim 
prostornim nivoima, definisanim od strane političara, ispitanim od strane stručnjaka u planiranju i 
prihvaćenim od strane građana za dobijanje šire društvene podrške. 
Ključne reči: javni interes, projekti velikih razmera, preduzetno upravljanje 
